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CHAPTER 5
BASE DEVELOPMENT PROGRAM EXECUTION SYSTEM

5—1 General, = _
The exact point in time when execution of a

contingency operation plan (OPLAN) will be
declared is hard to predict. The requirement for
execution may be clear cut as the result of an
overt attack on U.S. or friendly forces, or it
may occur as the result of an incremental re-

sponse to an insurgent action. After a decision
to execute an operation is made at the national

level, sPecmc directions given to the Joint Chiefs
of Staff (JCS) will include guidance necessary
to_dggme the limitations and level of effort re-

quired.

5—2. Base Development Execution

a. The JCS coordinate Military Department
actions to implement the OPLAN most appropri-
ate to the situation. The JCS eval uate the situa-
tion considering the current base devel opment
plan (BDP), military posture, materiel resources,
and other pertinent factors. From this evalua-
tion, they make the necessary decisions and
issue authority to execute the OPLAN to the
theater commander. The JCS allocate and re-
allocate resources from another theater to sup-
port the OPLAN. The Military Departments in
coordination with the JCS prepare the initia
funding requirement and forward it to the Sec-
retary of Defense for approval and submission to
Congress.

b. The theater commander, on order from the
JCS, orders the approved OPLAN into execu-
tion. After having reviewed the BDP for ade-
quacy and adjusting in-being resources, the the-
ater commander then tasks a subordinate com-
mander for implementation. The subordinate
commander may be a joint force commander or
a service component commander whose interest
in the area of operations is exclusive or pre-
dominant.

c. The joint command commander (or the

tasked service component commander if no sub-
?I‘dl nate joint command has been established)

(1) Utilizes the base development planning

StDaIfo to supervise the implementation of the
(2) Reviewsthe BDP for adequacy and
makes any necessary revisions.
(3) Orders the execution of approved OP-
LANand BDP.
4) Adjusts in-being resources.
5) Controls all base development resources
and allocates those resources as dictated by an
updated evaluation of the situation.

d. Thejoint command service components and
the DOD-designated construction agent conduct
construction operations under the operational
control of the joint command commander. The
construction agent operates within his compon-
ent service channels for contract management.

e. On direction to execute the OPLAN, the
Military Departments prepare and submit to the
Secretary of Defense funding requirements for
theinitial construction necessary to support the
updated contingency plan. Simultaneous with the
development of budget programs, Military De-
partment resources in-being are made available
to the theater commander as directed by the
JCS. Base development forces are made available,
existing war reserve stocks are released, and
construction capabilities are marshaled.

f. The Secretary of Defense reviews and ap-
proves the Military Department programs and
submits them to Congress for special legidation
to support initial requirements. Construction re-
quirements are expressed in terms of alevel of
construction capability based on gross facility
requirements. On receipt of congressional au-
thorization and funding, the Secretary of De-
fense— . .

(1) Passes the military construction pro-
?Cr%ﬂ (MCP) to the theater commander viathe

~ (2) Releases funds and all other authoriza-
tions to the Military Departments. _
g. On receipt of the military construction pro-
?ram authorization from the Secretary of De-
ense, the JCS review the program and pass it
on to the theater commander. The JCS authorize
the Military Departments to release any newly
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created resources to the theater commander in
accordance with the review of the updated BDP.

h. On receipt of authority and funds from
the Secretary of Defense and the JCS, the Mili-
tary Departments take the following action:

(1) Identify any shortfalls which resulted
from inadequaté funding or deletions made dur-
ing the budgeting process and initiate any neces-
sary reclama actions. _

(2% Allocate mil |tar%construc_t| on program
funds to the in-theater DOD designated con-
struction agent. _ _

(3) Take necessary action to activate or
procure those additional resources required to
support the contingency OPLAN and BDP. This
includes such actions as activating and equipping
new construction units, call-up of reserve units,
advertising construction contracts, and procure-
ment of functional component materials.

(4) Release the created resources (except
funds) to the theater commander as directed
by the JCS. .

I. The theater commander, in turn, allocates
the required resources to the subordinate com-
mander (joint or compaonent) charged with the
implementation of the base develOpment pro-

ram.
! j. The DOD-designated construction agent

functions within the assigned area of operations
as determined by the Secretary of Defense based
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on recommendations by the JCS. All DOD _con-
tract construction in acontingency areawill be
accomplished by the DOD construction agent hav-
ing construction responsibility for that area. How-
ever, on an exception basis, other arrangements
for contract construction support may be author-
ized when such arrangements offer significant ad-
vantages. The DOD construction agent isfully re-
sponsive to the theater commander and to an
subordinate commander charged with base devel-
opment responsibility in the area of operations.

k. The joint or component commander tasked
with base development controls all assigned con-
struction resources and allocates resources as re-
quired. Base development support of the opera-
tion is thus implemented and underway in the
area of operations.

5—3. Follow-on Base Development Program

The program gesca'?Fbeg% n araq_h‘%"rap -4 pro-
vides an initial capability for accomplishing
base devel opment. The development of any neces-
sar¥_ follow-on programsis determined by a
continual reassessment by the commander tasked
for implementation of the base development pro-

gram. Resource requirements, authorization, and

procurement for base development follow-on
programs recycle through the chain of command

In amanner similar to that described in[appendix]

[Cland[figure C-1.



