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CHAPTER 2
THE BASE DEVELOPMENT PLANNING SYSTEM

2—1. General
A theater commander is assigned the mission of

planning and executing various military opera-
tions in consonance with national strategic ob-
jectives. Operation plans (OPLAN) are pre-
ared in accordance with broad guidance issued
y the Secretary of Defense to Joint Chiefs of
Staff é_JCS)_who Issue policy guidance and mis-
sion directives to the theater commander. An
essential element of the OPLAN is the base de-
velopment plan ( BDP), which is prepared for
each OPLAN. The BDP is developed concur-
rently by the commander of ajoint command
(if establisned) and the commanders of the Serv-
ice components. This document becomes the
governl ng instrument for the development of a
ase or bases in support of the OPLAN.

2—2. Time Phasing _ ,
The base development plan is developed to insure
the timely availabil égl of personnel, materiel,
and facilities required to support the OPLAN.
Considering the combat, combat support, and
combat service support force adeﬁlo , base de-
velopment planners carefully schedule, by time
phasing, construction forces and materiel into
stqg!ng and objective areas to permit timely com-
pletion of essential facilities and installations.
Deploying too many support forces (to include
construction forces) too early tends to devel o? a
“snowball effect’; i.e.,, theyrequire skj/Pport or
their own personnel and equipment. Moreover,
construction materiel requirements usually im-
pact heavily on transportation resources. Plan-
ners, therefore, phase in base development per-
sonnel, equipment, and materiel in the proEer
mix to prevent the inefficiencies that occur when
personnel and equipment arrive in improper se-
uence. In additi on,eplanners carefully consider
the transportation net and throughput” capability
to prevent overloading the transposition lines
of communications.

2—3. Base Development Plannin%tGui?Iance
Requirements for oversea bases stem from na-
tional policies and commitments made at the

hi [qhest levels of Government. These basesfall
into two categories for planning purposes. The
exigti n%peacen me garrisoned bases and the exp-
edient bases which must be wholly or partially
constructed after approved OPLAN are ordered
executed. The Secretary of Defense acceptsre-
sponsibil I% for these commitments. He, in turn,

asses on broad planning guidance to the JCS.

n accordance with this guidance, the JCSis-
sue policy guidance and mission directives to
unified or specified (theater) commanders. JCS
Pub 3 describes basic policy, establishes proce-
dures and defines responsibilities for providing
an integrated base development system for joint
contingency operations.

2—4. PlanningnProcedures o

Two general phases, each culminating in a spe-
cific document, make uE the sequence of base de-
velopment planning. These documents are-

a. The Base Development Planning Directive.
When detailed planning for an operation begins,
the theater commander issues a base develop-
ment planning directive. This directive is trans-
mitted to the appropriate subordinate com-
mander or commanders. The directive is based
on the operational concept and the force struc-
ture. The directive includes selected base sites,
assigned support mission, operational target
dat_eg,dprel Iminary estimates, and instructions re-
quired for specific planning. Asaminimum, to
insure inter-service coordination and to reduce
competition, the following should be provided
to the apcf)roprlate'wbor Inate commander or
commanaers early in the preparation of base de-
velopment plans. The directive has no prescribed
format, but may—

(1) Allocate responsibilities to the compo-
nent services for projects and functions.

(2) Specify priorities and completion dates
for projects. _

3) Specify construction standards.

4) Allocate facilities and real estate to
subordinate commands.

(5) Indicate the command structure and
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designate  the commander or commanders
charged with base development. _
_(6) Indicate the scope and magnitude of the
logistic support capabilities of the base.
(7) Specify standing operati n? rocedures
and directives to govern operation ot the plan.

b. The Base Development Plan. The base de-
velopment plan is the product of concurrent
planning by the commander of ajoint command
and the commanders of the component services
accomplished in accordance with the planning
directive. It isthe governing instrument for
planning and establishing abase. The planisa
compilation and extraction of al the informa-
tion necessary for the theater commander and
his staff to coordinate the efforts of subordinate
commands in base development. It provides spe-
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cific terms of direction and includes all phases of
concurrent planning undertaken by the subordi-
nate commands concerned. The base devel opment
plan sets forth the base facilities to be provided
and the combat service support functions to be
performed. It covers such matters as standards
of construction, priorities, and restrictions on
use of critical materials. The theater commander
compiles and publishes the plan. The BDP should
be included in the logistic annex to the OPLAN.

2—>5. Base Develppment Plan Example ,
The basic format for a base development plan is
[%rescrl bed by change 2 to JCS Pub 3. |Appendix

provides an example of a base developmen
plan which is in consonance with the JCS Pub 3
prescribed format.



