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CHAPTER 3
ARMY BASE DEVELOPMENT PLANNING IN A THEATER OF OPERATIONS

3-1. Roles and Functions
a Genera]a. In the areas of the world where the

Army’sinterest is exclusive or predominant and
where a subordinate joint command has not been
established, the theater commander normally
will assign responsibility for base devel opment
planning and implementation to the theater
Army commander. The basic concepts and re-

quirements for base development are developed
at the theater command level and forwarded to
theater Army in the base development (BD)

planning directive. Parameters in the base de-

velopment plan are defined or indicated in the
concept of operations and the |ogistic annex of

the operation plan (OPLAN). The theater Army
commander forms a base development planning
staff which is responsible for developing the base
devel opment pIan,(BDP? and for staff super-

vision in the execution of the plan on implemen-

tation.

b. Planning Saff. On receipt of the base de-
velopment planning directive from the theater
commander, the theater Army commander forms
a base development planning staff (fig 3-1). The
base development planning staff will be provided
representatives from—

1) Theater service components.
(2) Theater Army general and specia staff
sections.

(3) Theater Army subordinate commands
and agéncies involved n base development plan-
ning and execution.

c. Mission. The mission of the base develop-
ment planning staff is to develop the theater
BDP for submission to and approval of the the-
ater Army and the theater commander. The
BDP staff aso provides advice and recommenda-
tions to the theater Army commander in all mat-
ters pertaining to base development planning,
programing, and execution.

d. Functions. The functions of the base devel-
opment planning staff—
(1) In the planning phase are —
a) To anayze and refine the base de-
velopment concept of operations.

~ (b) To prepare and promulgate BDP di-
rectives and guidance. _ S
(c) To gather and provide BDP intelli-
genc

e . .

(d) To review plans submitted by com-
ponent, subordinate, and tenant commands and
to prepare a consolidated BDP.

" (e) To advise the commander of con-
struction and engineering capabilities.
(2) Inthe programing phase are---

(a) To review component, subordinate,
and tenant commands’ programs to insure sup-
port of theater plans and operations.

(b) To recommend items for inclusion in
the annual El)_rograms by the components.

(c) To review the Military Assistance
Program (MAP) for items that will support con-
tingency construction. .

d) To monitor Agency for International
Development QAI D) programs for items that
will support contingency construction.

~(e) To maintain current information on
available construction resources (i.e., troops, con-
tractual funds, and materiel).

() Tomaintain an inventory of current
famhtg assets. _

(3) In the execution phase are— _

(a) To issue and insure compliance with
base devel opment directives. _

b) To monitor all construction resources
that are used to support an operation and to co-
ordinate the construction effort.

(€) To monitor and coordinate real es-
tate acquisition and activities. _

d) To consolidate construction status
reports.

3-2. Theater Army Base Development
Planning System

a. When the theater commander tasks the
theater Army commander with responsibility
for the planning, programmﬁ, and development
of bases within the theater, he provides the the-
ater Army commander with guidance, the con-
cept of operations, BDP available intelligence,
and an allocation of resources. The theater Army
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The theater Army will have repressntation from the theater Navy snd
thester Air Force on the base development planning staff.

Figure 3-1. Theater Army bage development staff organization.

commander then issues base development guid-
ance to the theater Army base development
planning staff.

b. Based on the commander’s guidance, the
OPLAN, and the concept of base development,
tha(?ftheeler Army base development planning
St —

(1) Acquires, consolidates, and analyzes
A8 O Troop and equipment densit
a) Troop and equipment density.
gbi St_angards 319 C(?nstruction. d
¢) Time phasing of troop/contractor

3-2

construction forces, materiel, and devel opment
of facilities. _ _

d) Expected duration of the operation.

e) Areasiteintelligence.

(2) Receives requirements input from sub-
ordinate commands and agencies, the other serv-
ices, and indigenous and allied forces who re-
quire facilities and space in the base to be de-
veloped. _

_(3) Develops the gross requirements for fa-
cilities, real estate, and construction units. Avail-
able resources are then matched against the
gross requirements to determine a nef’ shortfall
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(if any) in the force structure, facilities, mate-
riel, and real estate. Determination of require-
ments is discussed in greater detail in[chapter 4.

$4) Computes funding requirements Meces
sary tor construction of al facilities, troop op-
erating expenses, civilian contractors, local |abor
and materials, construction material, shipping,
design, overhead, and any other construction
costs directly associated with facilities to be con-
structed. FUnd reguirements are forwarded as
described inffigure D-2|with the final BDP for re-
view and approval by DOD.
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(5) Compiles draft BDP and checks it for
compatibility with the OPLAN, logistic plan
(LOGPLAN), reguirements of other Services
and Allied and'indigenous forces, funding require-
ments, and the theater Army commander’s orig-
inal guidance. o

c. The BDPisthen finalized and forwarded to
the theater commander for consolidation with
other theater requirements and finalization of a
theater BDP.

d. The cycle of the BDP then continues as
outlined inffigures 3-4 and|C-1.




