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APPENDIX C
JOINT ROLES, RELATIONSHIPS, AND RESPONSIBILITIES
IN BASE DEVELOPMENT PLANNING

C—1. Roles and Relationshipsin the Planning

sem

a. Co%manders_ of unified and specified com-
mands are responsible for base devel opment plan-
ning in atheater. The purpose of this planning
is to enable the rapid and orderly establishment
of a base. Lower echelons conduct their be
development planning concurrently as directed
by the theater commander. The theater com-
mander may assign responsibility for imple-
mentation of base development to the theater
Army, Navy, or Air Force commander whose
interest is exclusive or predominant or to ajoint
command commander (if established). The thea-
ter commander assigns base development mis-
sions, tasks, and priorities to the subordinate
commanders. The theater commander reconciles
conflicting requirement of subordinate commands
and agencies contributing to the plan and insures
that the resources are available to implement
the base development plan.

b. If asubordinate joint command is established
within the theater, the joint command commander
receives from the theater commander the con-
cept, information, available intelligence, and al-
|ocation of resources, and base development plan-
w] ng guidance. The subordinate joint commander

en_

(1) Issues detailed operation plan (OPLAN)
Pwdance to include, but not limited to, objectives,
anding areas, estimated duration of the con-
flict, and force levels by areas.

~ (2) Allocates, for planning purposes, as-
signed base devel opment resources, to include
;:ondstructmn troop/contractor mix, material, and
unds.
~ (3) I'ssues detailed guidance, to include spe-
cific standards, planning factors, intelligence, and
priorities to the component services.

~ (4) May assign responsibility for the plan-
ning, programing, and development of bases to
the component commander whose interest is pre-
dominant; or he may retain this function within
the joint command.

c. The component services develop the de-

tailed plans, which include the base devel opment
plan E DP), in support of the concept of opera-
tion. Lists of requirements and assets from sub-
ordinate units are combined with the concepts,
%dance, and resources from those allocated by
the joint command commander to make a de-
tailed, complete BDP. In close coordination with
other component commands, each component de-
velops a BDP for support requirements which
normally is consolidated by a designated com-
ponent commander or by the joint command
commander.

C—2 Apé)roval Authority
a. The completed BDP, as finaly prepared, are

forwarded to the theater commander through
the subordinate joint command commander
(when established) where they are reviewed for
overlaps, ggos and other deficiencies. The com-
Po_nen_ s BDP retain their separate service iden-
ification for ease of review at higher commands;
however, a summary joint command plan that
includes the following is added: o

(1) A joint command overal priority list of
consolidated BDP construction requirement.
~ (2) Consolidated peacetime requirements for
intelligence, facilities, forces, and material for
use by higher commandsin programing peace-
time budgets.

(3) The joint command commander’s over-
al evaluation of limitations on operations im-
posed by shortfallsin BDP and proposed solu-
tions for overcoming these shortfalls.

b. The theater commander—
(1) With his component commanders, re-
views the entire joint command plan. _
(2 Integrates the component BDP'sinto a
single plan that eliminates conflicts, overlaps,
gaps, and other deficiencies. _
~ (3) Consolidates comﬁonent requirement
into asingle priority list. The component plans
are dl modified to agree with the theater com-
mander’s BDP, but they retain their service iden-
tity for review.
c. The JCS review and approve the theater
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commander’s BDP and add appropriate com-
ments or limitations, or both. Comments indicate
those requirements of the approved BDP that
may be included in Military Department pro-
grams in peacetime. The JCS consider Military

epartment recommendations for reallocation of
resources, aplprove them as appropriate, and as-
sume control of those resources that are iden-
tified as critical.

d. The Military Departments review the thea-
ter commander’s BDP, part[cularI%/ that portion
produced by their own service. They assessthe
plan for supportability, add any out-of-theater
support requirements, and recommend realloca-
tion of critical resources for support of the BDP.

e. The theater commander adjusts his plans
and resource levels in accordance with JCS com-
ments and reallocation of resources. He then
passes the JCS-approved plan, with his com-
ments, to the subordinate commands. The thea-
ter commander directs any necessary revisions
of the original BDP, detailed support plans, and
construction execution plans.

f. The subordinate commanders— _

(1) Adjust their BDP in accordance with
the theater commander’s direction.

(2) Revise detailed logistic support plans
and congtruction execution plan.
~ (3) Use and adjust construction resources
{ n accordance with theater commander’ sinstruc-
ions.

(4) Reassess requirements for support in
terms of adjusted assets and submit adjusted
requirements to the theater commander.

(5) Periodically reassess the BDP in accord-
ance with changes in resources, assets, and/or
requirements and recycle the BDP, with recom-
mended changes to the theater commander. The
listing of forces, materiel, and fund require-
ments is maintained current; and all levels of
command are kept current and are advised.

ﬂ' Concurrently, the Military Departments are
collating worldwide requirements for BDP sup-
port. They then recommend force levels, materiel
reserve levels, and peacetime funding pro%rcam
for the support of approved BDP sto the JCS.
The recommended level of support is not the total
of all approved plans, but is alevel that includes
sufficient resources for prosecuting those contin-
gencies considered by the JCS as most appro-
priate. Some resources will be allocated for
support of specific plans, but the bulk of the
resources requested by the Military Departments
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will be held in reserve for Peneral support
throu?hout the world. This pfanning includes
use of the DOD designated construction agent
and civilian contractors, as outlined in the ap-
proved BDP's.

h. The JCS recommend resource levels for sup-
port of the Nationa policy.

i. The Secretary of Defense relays recommend-
ations on force levels to the President. New
guidance is then formulated that starts the BDP
process recycling from the top.

j. The budget process includes Military Depart-
ment ﬁreparanon and support of the programs
through Office of the Secretary of Defense (OSD)
to the Congress. The Military Department pro-
grams reflect the peacetime facility requirements
of aploroved theater command BDP's. Any con-
templated change by a Military Department to
the theater commander’s approved requirements
for contingency support is referred to the thea:
ter commander for review. Unresolved differences
arereferred to the JCS.

k. OSD receives the authorization and appro-
priation from Congress, assigns authority, and
allocates funds to the Military Departments.

|. The Military Departments—

(1) Use appropriated funds—

(&) To procure supplies and equipment to
maintain In-being resources that are administered
through degartment_al channels. _

(b) To recruit, organize, equip, and traffic
new troop construction units that may reinforce
a specific theater commander or may be kept
in CONUS for genera support.

(cg_ To equip and train the R Reserve
construction units that may be called up during
mobilization. _

(d) To procure reserve materiel. Most of
the materiel will be long lead time, long shelf
life elements of functional components placed in

eneral reserve or propositioned in various thea:
ers and rotated with operating stocks during
peacetime. o
(2) Recommend distribution of departmen-
tal resources to the JCS for their use in the
preparation of Joint Strategic Capabilities Plan
(JSCP) and other JCS actions. _

) Transfer Military Construction Pro-
gram (MCP) funds' to the designated DOD con-
struction agents located in-theater for peace-
time contract construction of facilities.

m. The DOD construction agent executes the
MCP and Military Assistance Program (MAP)
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contracts through field offices which coordinate
the construction of facilities with the theater
commander and/or the joint/component com-
manders and transfers the facilities to the com-
ponent commands on completion of construction.
Some funds may also be transferred to the com-
ponents for use’by troop units involved in MCP

construction.
n. Concurrently, the JCS develop a new JSCP
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and Joint Strategic Objectives Plan (JSOP). The
new JSCP may list new tasks that will require
anew BDP, and the planning process is repeated
for those tasks. Most tasks in the JSCP will not
have changed sqnlflcantl and will not require
new BDP's. Newly created resources will be en-

tered Tfﬁr recycling as apprgprle?te. -
0. The system for fase development plannin
is shown it figure C-| Pt praning




