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APPENDIX D
BASE DEVELOPMENT PROGRAMING AND FUNDING

D—1. Objecti
The _ob?eét%elz\g? the base development program-
ing is twofold:

a. To support the requirements for base de-
velopment in a theater of operations.

b. To serve as a vehicle on which to base con-
ressiona authorizations and appropriationsin
the annual funding cycle.

D—2.OPU§I Channel Submission :

Base development requirements are derived from
the base development plan (BDP) and form the
basis for initiating budget requests. When the
requirements and standards of construction have
been determined, the component commanders of
the joint command in-country trandate the base
development requirements into program budget
requests and forward them through dua chan-
nels for validation and funding action. The dual
channel consists of the command channel and
service component channel in which the com-
mand channel validates the budget request with
the service channel providing input at each level
as required to the Military Departments prepar-
ing the fina budget request for submission to
the Secretary of Defense (fig D-1)).

D—3. Validation of Base Development

dget Request
Validatio St elauat of the base developm
();gat request are accomplished as follows

a. The service component commanders submit
base development budget requirements to the
joint command commander based on approved
deployments by the Secretéaéy of Defense. Anin-
formation copy is provided to the theater com-
InDﬂ;d componeént commanders (1, 2, and 2A,

b. The joint command commander reviews and
comments to the theater commander on the serv-
ice component command commanders submis-
gons. An information copy is provided to the
theater command’s componeént commanders. The

Iﬁl)ent (after joint OSD/OMB hearings) (5,fig D-]

component commanders provide comments to the
theater commander (3 and 3A,|fig D-2).

c. The theater commander reviews and com-
ments to the Joint Chiefs of Staff (JCS) on the
joint command commander’s program validation
In light of the respective theater command com-
ponent commanders' comments (4,fig D-2).

d. The theater command component command-
ers review and comment to their respective Mil-
itary Departments on the joint command com-
mander’s submissions in light of the joint com-
mander’ s vaidation of the program. Information
Copies are prc to the theater commander
(3A and 4A [fig D-2).

e. The JCS submit the vaidated program to
the Secretary of Defense (4,[fig D-2).

f. The Military Departments prepare and sub-
mit their respective budget requests to the Secre-
tary of Defense.

0. The Secretary of Defense then submits
the validated program budget request to the Of-
fice of Management and Budget (OMB) -

h. The OMB/President then submits the bud-

et I to Congress for fund authorizations
?6, fig D-2). The submission of a base develop-
me am as described above resultsin the

theater commander’s having the requisite control
over the base development program and enables
its integration into the plan to provide the re-
quired construction and |ogistic support. To be
fully responsive to the situation, the facility re-
quirements should be in aformat readily adapta-
t()lAeDtSS‘)m automatic data processing system

D—4. Initial and Follow-on Programs
a. Theinitia program submission to Congress

requests lump sum authority and funds for—
(1) Advance procurement of materias and

equipment. A

~(2) Mobilization/demobilization of construc-

tion capability.
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~ (3) Maintaini n%_alev_el of construction cap-
ability over a specitied time, presumably until
the follow-on occurs. _

(4) Acquisition of real estate as required.

b. Follow-on programs maintain or alter the
construction capability which reflects in-country
construction requirements in accordance with si-
tuation assessments and guidance from the thea-
ter commander. Follow-on programs are valid-
ated through the joint chain of command and
budgeted for by the Military Departments. They
define the level of construction capability con-
sistent with gross facility requirements and in-
cludefunds— _ N

1) To maintain the construction capability.

2) To provide for contingencies.

3) To reimburse the Military Departments
for other funds used.

c. Although the contingency programing sys-
tem for initral and follow-on programs will be
used in most instances, there will be occasions,
both before and during contingency operations,
when a service secretary will submit requeststo
the Secretary of Defense in advance of and with-
out regard to validation through the joint chan-
nel. Following each submission, the service con-
cerned forwards an information copy to the JCS.

D—5, Fund Management
a. ASSIu nment c%gFunds. As stated above, the

primary objective of theinitial conti ggvency fund-
Ing program is to obtain funds for advance pro-
curement and for establishing and initially main-
taining a construction capability in the opera-
tional area. These funds are assigned to the fol-
lowing broad categories for management:

(1) Advance procurement. Timely availa-
bility of material and equipment with which to
initiate construction activitiesis vital to the ef-
fective employment of any construction force,
troop, or contractor. Proper base devel opment
planning will identify requirements for the es-
tablishment of certain war reserve stocks of con-
struction material and equipment. Peacetime
fundings for procurement of this material can
be assumed to be insufficient when the actua
event occurs. Additional funds for “advance pro-
curement” are required. Also, since issues from
war reserve stock are reimbursable, funds to re-
place this drawdown are required and must be
obtained as part of the initia fund package.

(2) Mobilization/demobilization.” Authority
and funds are necessary to mobilize troop/con-
tractor capability consistent with the rate of con-
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struct:tion needed to support contingency require-
ments.

(@) In the case of troop mobilization,
funds are required for material necessary to con-
struct facilities and installations such as camps,
warehouses, depots, staging areas, and abasic line
of communications. N

_ (b) In the case of contractor mobiliza-
tion, funds are required for the employment and
transfer of personnel to the contingency ares;
construction of camps, warehouses, and depots,
acquisition of staging areas; and procurement of
basic supporting equipment. In addition, funds
required for the ultimate demobilization of that
force and for contractor closeout are included.

~ (3) Construction capability. Funds are re-
quired to maintain a level of construction capa-
bility until a subsequent funding cycle provides
funds for additional procurement and replace-
ment of material and equipment and their deli-
very to the area of operations. The funds re-
quired for initially maintaining the required level
of construction capability provide for—

(a) Operational costs, e.g., salaries of the
work force, equipment replacement costs, in-coun-
try transportation and communications, and
equipment operating expense.

~ (b) Fixed costs, e.g., camp and depot op-
erating expenses, out-of-country support costs,
and contractor overhead.
gl) Contingency funds. Contingency funds
held by the S_ecretar%/ of Defense are reguired to
permit alteration of the level of construction ca-
pability between funding cycles. These funds are
released, based on need to increase the level of
the capab|l|ty to meet accelerated or unplanned
construction requirements that cannot be defer-
red. In addition to increasing the capability, con-
ti n?ency funds may be used to provide relief if
follow-on funding programs are delayed. Thus,
acontingency fund sustains the level of con-
struction consistent and in phase with the cur-
rent construction execution plan for the budget
period. The contingency fund should be a mini-
mum of 20 percent of each funding increment.
Requests to the Secretary of Defense for release
of conti ng%ency funds are staffed the same as
initial and tollow-on requests.

(5) Service support. In addition to funds
required to support In-country construction, out-
of-theater support requirements such as train-
ing facilities, hospitals, and sta\%}ng areas are
included as follow-on programs. \When determi-

ned critical to contingency support, these re-



quirements are included in the budget for fund-
|n% under the initial program. _

. Programming Responsibilities. Each service
component of the operational area command is
responsible for providing input programing in-
formation on those facilities required primarily
to support its contingency operations. The joint
command commander in the operationa areaas-
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signs responsibility for providing inf)ut for the
programed facilities to be used jointly by serv-
Ice components to the service having primary in-
terest. The designated DOD construction agent
for the area provides each service component with
an estimate of the initial cost of contractor mobi-
lization/demobilization and other items required
in direct support of the contractor effort.
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